

Timeline For Rewriting of PIP

Action	Actor	Date due
Comments on current draft (to Huber, CC: Cotter)	All	31 August
Analyze and summarize, and integrate comments	OAS/IEC	7 September
Rewrite PIP, including cost analysis	OAS; (WB assistance in cost analysis to standards)	8-30 September
Expert Group review and final draft revised version	Expert Group; OAS	1-31 October
Final Council Review	All	3-30 November
Finalize PIP and obtain IEC approval	OAS/ IEC approval	1-24 December
Submit to World Bank	OAS	31 December

PROCESSES AND TIMELINES FOR EXECUTING AGENCY AND HUB SELECTION AS IT NOW EXISTS

Red is for Hub and is a competitive process.

Black is for Executing Agency and is a negotiated process.

ACTION	WHO	SCHEDULE
Requirements defined for both executing agency and Hub	PIP process	3 November
Develops process to identify, evaluate potential candidates and to select the Executing Agency	IEC	14 November
Develops terms of reference and selection process; solicitation sent out (WB to determine their involvement)	IEC	
Implements Process (Executing Agency is selected)	IEC	19 December
Evaluation and selection of Hub	IEC	
Presents decision to world Bank on a "no objection" basis and results included in PIP	IEC	22 December
Presents decision of World Bank; results included in PIP	IEC	

Note: IEC will involve focal points as appropriate