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Excellency:


I have the honor to address Your Excellency in your capacity as Chair of the Committee on Administrative and Budgetary Affairs (“CAAP”), and I am pleased to advise, in accordance with Section III,  numeral 11 of AG/RES. 1909 (XXXII-0/02), on the status of work on the renovation of the General Secretariat Building (“GSB”).

To date, and pursuant to AG/RES. 1697 (XXIX-0/99) and CP/RES. 775 (1251/00), the following renovation project activities have taken place:

· On November 14, 2000, the General Secretariat of the Organization of American States (“GS/OAS”) signed the Agreement for the Development Management services with Blake Real Estate, the firm responsible for providing “turn key” development management services to the GS/OAS.  The renovation project is progressing in accordance with the Project Schedule.

· On May 11, 2001, the GS/OAS signed the Agreement for Architectural Services with the architectural firm of Group Goetz Architects (“GGA”) as a result of the competitive bidding process initiated and conducted to completion by the DM, and approved by the GS/OAS.

· On May 30, 2001, the Department of Facilities and Technology Services announced to the staff via newsletter the launching of OAS website for the GSB Renovation Project. All information on the many stages of our GSB Renovation Project can now be found at the following OAS Intranet address: http://oasintranet/GSB/.  You are cordially invited to visit our site.

His Excellency

Ambassador Peter DeShazo

Chairman of the Committee on Administrative

  and Budgetary Affairs (CAAP)

Washington, D.C.

· On July 3, 2001, the GS/OAS’ (“CAC”) recommended that the contract award be given to J.R. Loring & Associates to perform the mechanical, engineering and plumbing (“MEP”) design consultant services. On September 21, 2001, GGA and J.R. Loring & Associates (as GGA’s subcontractor) signed the agreement for the MEP services. 

· On September 21, 2001, the GS/OAS’ CAC recommended that the contract award for the financing package be given to Bank of America as the financial institution for the GSB Renovation Project.  The Financing Agreement was executed on October 25, 2001.

· On November 20, 2001, the GS/OAS’ CAC recommended that the contract award for elevator modernization be given to the Otis Elevator Company. 

· On March 21, 2002, the GS/OAS signed the Contract for Construction with James G. Davis Construction Corporation as the General Contractor for the Renovation Project.

· On April 11, 2002, the official ground breaking ceremony to begin construction was held on the sixth floor of the General Secretariat Building. The Secretary General and other high level OAS Officials attended the ceremony at which the Architects, Group Goetz presented a brief review of the construction with drawings of the finished project.

· On April 12, 2002, the GS/OAS’ CAC recommended Inscape for the contract award to provide workstation furnishings and installations for the GSB Renovation Project. 

· On May 15, 2002, the GS/OAS’ CAC recommended Steelcase for the contract award for the purchase of 657 chairs as part of the seating for the new workstations.

· On May 21, 2002, the GS/OAS’ CAC recommended Black Box as the cabling contractor for the contract award for the structured cabling system for the newly renovated building.

· On June 21, 2002, the GS/OAS’ CAC recommended Siemens for the upgrade and installation of the security system in the GSB.

· Also on June 21, 2002, the GS/OAS, as a courtesy, informed the Bank of America of its intent to change the name of the newly renovated building from General Secretariat Building to the Building of the Americas to more accurately reflect the tenants of the building.

· The Department of Technology and Facilities (DTFS) in its June 2002 “DTFS Reports” published a feature article on the “Upgrading to the General Secretariat Building.” The article, available on the OAS Intranet, served as a bulletin to inform the GS/OAS staff and other readers on the many varied and exciting activities surrounding our Renovation Project.   (http://oasintranet/GSB/).
· The GS/OAS entered into a ten-year lease agreement with PAHO, whereby PAHO will occupy on September 1, 2003, one-half of the third floor upon completion of that floor’s renovation, and as of July 1, 2002 PAHO began to temporarily occupy three thousand square feet of space on the Lobby level of the GSB.
· On July 8, 2002, the GS/OAS’ CAC made its recommendation to select Blake Real Estate as the commercial leasing agent for the rental of the two commercial retail spaces on the first floor of the GSB and the available space on the entire second floor. 

· I am pleased to report that the construction work has progressed to the extent that move activities have begun. The computer room was successfully relocated as scheduled over the weekend of July 4, 2002. Other planned office moves to floors six, fifth and four will take place (after a minor construction delay due primarily to late delivery of materials from manufactures) over the weekends starting on the Thursday, July 25, Thursday, August 1, and Thursday, August 8, 2002 respectively. Normal business operations will resume the following Mondays. 

Accept, Excellency, renewed assurances of my highest consideration.









James R. Harding







      Assistant Secretary for Management
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