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QUARTERLY REPORT ON THE USE OF FUNDS ALLOCATED

UNDER RESOLUTION CP/RES. 831 (1342/02)

BETWEEN OCTOBER 1 AND DECEMBER 31, 2003


Department of Technology and Facilities Services
Remodeling of the Simon Bolivar Room
This document is being distributed to the permanent missions and
will be presented to the Permanent Council of the Organization.

USE OF EXCESS RESOURCES OF THE RESERVE SUBFUND FOR CAPITAL INVESTMENTS

AND TO MEET OAS MANDATES

QUARTERLY REPORT TO THE PERMANENT COUNCIL ON ACTIVITIES OF THE DEPARTMENT OF TECHNOLOGY AND FACILITIES SERVICES FOR THE PERMANENT COUNCIL FOR THE PERIOD OCTOBER 1 – SEPTEMBER 30, 2003

Permanent Council Resolution 831 (1342/02) paragraph 1d resolves to appropriate …“up to two million six hundred fifty thousand dollars (US$2,650,000) to fund appropriation authorized in resolution CP/RES. 823 (1335/02) for remodeling the Simon Bolivar Room…”

To this end, the Department of Technology and Facilities Services is pleased to provide the Permanent Council with the following information:

Beginning Balance as of January 1, 2003:



$
2,650,000

Interest Earned:







$
     46,768

Amounts Spent and

Already Reported in Prior

Periods:  January – September 2003




$
     65,000

Balance as of

30 September 2003



$
2,631,768
Expenditures for 
October – December 2003


$
    187,313
Ending Balance as of 31 December 2003



$
 2,444,455
ANNEX

Remodeling of the Simon Bolivar Room:

Blake Real Estate, Inc. has been working on the renovation of the Simon Bolivar Room along with the architects, John Milner Associates.  The renovation is going forward in stages which include the demolition of the existing space with the safety of the staff and contractors in mind.

Part of the process includes the testing for presence of material that must be removed due to its hazardous nature.  In line with this, an asbestos abatement contractor has proceeded with the clearing of asbestos from the site.
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Expenditures for this period amount to US$187,313, comprised of: architectural design costs of US$153,250; engineering design and plans US$6,840; partial cabling for network and telecommunications US$3,000; dismantling and storage of sound system US$20,250; and miscellaneous related to supplies and administrative costs of US$3,973.

Previously reported costs were US$65,000 for a current total cost of US$252,313.
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