MEM - Proposed Calendar of Activities for the 4th Evaluation Round (2005-2006)

Three-Year Cycle

MEM Unit CICAD Countries GEG Publication Q1 2007 Q2 2007 Q3 2007 Q4 2007 Q1 2008 Q2 2008 Q3 2006 Q4 2006 Q3 2008 Q4 2008 Q1 2009 Q2 2009 Quarter / Month Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Full Evaluation Phase Questionnaire sent to countries Countries gather and send information MEM Unit organizes info and preps 1st draft Ist GEG drafting session MEM Unit organizes and translates information Countries send comments 2nd GEG drafting session MEM Unit organizes and translates information Countries update information CICAD approves 4th ev. reports Publication of 4th ev. round reports GEG prepares draft hemispheric report CICAD approves hemispheric report Publication of hemispheric report Recommendation Follow-up Phase MEM Unit prepares info for rec. follow-up Rec. follow-up form sent to countries Countries send information MEM Unit organizes information Ist GEG drafting session MEM Unit organizes and translates information Countries send comments 2nd GEG drafting session MEM Unit organizes and translates information Countries update information CICAD approves 4th ev. round follow-up reports Publication of 4th ev. round Follow-up Reports Training / Impact Report MEM Unit prepares MEM impact report GEG reviews report on the impact of the MEM CICAD approves report on the impact of the MEM Publication of report on the impact of the MEM MEM Unit training/promotion in countries Publication Dates **Full Evaluation Meetings Follow-up Meetings** Ver. 27-APR-MC Report on the Impact of the MEM: June 2007 2 GEG meetings 2 GEG meetings Full Evaluation Report: December 2007 1 opportunity to comment 1 opportunity to comment June 2008 Hemispheric Report: 1 opportunity to update information 1 opportunity to update information

Follow-up Report:

June 2009