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July 15, 2007 
 

        
 
 

 
TO:    The World Bank, the IABIN Executive Committee and IABIN Council 

 
IABIN Executive Committee:  

Gladys Cotter – (Chairperson) United States of America 
Karin Molt – (Vice‐Chair) Chile  
Ana Aber – Uruguay  
Francisco González Salas – Costa Rica  
Victoria Lichtschein – Argentina  
Antonio Matamoros – Ecuador  
Dionne Newell, Jamaica   
Dario Luque – Panama  
Beatriz Torres ‐ Global Biodiversity Information Facility  
Maarten Kappelle – The Nature Conservancy 
 
 

FROM:  GS/OAS and the IABIN Secretariat  
 
RE:    Fifth Semester Report – Period:  January 01 – June 30, 2007 
        Building the Inter‐American Biodiversity Information Network” (IABIN) 
 
1. IABIN Project Milestones by Component 
 

• New ToRs  to develop  the  IABIN Catalog under  the  supervision  of NBII were  advertised  in 
December 2006. Two applicants responded by February, 2007; one individual and one company.  
The individual did not have the experience, skills, and knowledge required and since the ToRs 
called  for an  individual,  the process was declared void. A  sole‐sourcing procurement process 
was initiated in March 2007 to hire the company since they had all the requirements. In April 9 
2007, the OAS received the no objection form the World Bank for the sole‐sourcing process and 
OAS started the contract negotiations between OAS and SAIC (company to be hired). At present 
they are in negotiation between OAS and SAIC lawyers. 

• The  IABIN  Secretariat  and  the  representative  of  the  SSTN  Coordinating  Institution  held  a 
meeting in Panama on February 5 ‐6, to refine the SSTN 2007 work plan. 

• The  IABIN  Thematic  Networks  Coordinator  organized  and  led  the  second meeting  of  the 
IABIN IT Thematic Working Group, which took place in Panama, on March 29‐30. Significant 
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decisions were  taken relative  to  the  IABIN Network Architecture regarding  interoperability of 
thematic network data and the final architecture to be implemented by each network. 

• A Ecosystem Thematic Working Group meeting took place on March 26 ‐28 in Panama where 
the  standard  to  be  used  by  this  network  and  the  technical  specification  for  the  ecosystems 
classification  crosswalk  were  agreed  upon.    These  were  submitted  for  consideration  and 
approval of the IABIN Council during its Fifth Meeting in Punta del Este, Uruguay. 

• The Species and Specimens Thematic Network (SSTN) held a meeting in San Jose, Costa Rica, 
on 22 – 28 March, 2007  to validate  the version 1.0 of  the Plinian Core,  the  IABIN standard  for 
species. Version 1.0 of the SSTN Web Portal and the SSTN Data Digitizing Tool will be ready in 
July, 2007. 

• The  Protected Areas  Thematic Working Group  held  its  second meeting  in  Foz  de  Iguazu, 
Brazil, on June 21‐22. The IABIN Thematic Network Coordinator held a planning meeting with 
PATN on June 25 ‐26 to refine the work plan of this TN. 

• The  Pollinators  Thematic  Network  has  finished  the  Final  Report  from  the  meeting  in 
Indaiatuba,  Brazil  in  December,  2006.    It  is  30  pages  detailing  content,  needs  assessments, 
information  technology,  content  acquisition,  cooperation,  and  a  summary  of  the  December 
meeting. 

• Discussions of the overall IABIN PTN Portal have been progressing by addressing the Terms of 
Reference (ToR), compatibility, and interoperability between portals.  

• The  IABIN  Invasive Species Thematic Network  (I3N) held  the  third meeting of  its Thematic 
Working Group in Punta del Este, Uruguay, on 7 May, 2007. 

• The IABIN Council approved a new strategy for using the funds designated under Component 2 
of the IABIN‐GEF Project for Training on the Use of Data Digitizing Tools based on a proposal 
submitted by the Secretariat to Council members during the Fifth IABIN Council Meeting. 

• The first Request for Proposals for Ecosystems, published on April 19, received four proposals 
by the deadline of 22 June.   These proposals test the methodology and standards proposed for 
the ETN to crosswalk reference classification. 

• The  first Request  for Proposals  for Pollinators was published  on April  23.   Eight proposals 
were received by the deadline of July 1. 

• The second Request for Proposals for Specimens was published on June 1 and the deadline to 
receive proposals is August 3, 2007. 

• The third Request for Proposals for I3N was published on June 22 and the deadline to receive 
proposals is August 20, 2007 

• The Protected Areas TN will publish its first request for proposals to digitize data in December, 
2007 based on the work plan worked out during the PATN TWG meeting in Curitiba.  

• The Secretariat held a Data Providers Meeting in Chile in April that served to launch a national 
initiative on species, specimens and invasive species.  

• The 5th  IABIN Council Meeting  took place  in Costa del Este, Uruguay, on May 9  ‐11, 2007, 
hosted by the National Environment Directory of Uruguay, the IABIN Focal Point. Thirty of the 
34  Focal  Points  participated.  The  IABIN  Secretariat  prepared  12  discussion  papers  on 
substantive  themes  for discussion and agreements during  this meeting, which along with  the 
Resolutions passed  are  available  at  the  IABIN Webpage.    Four new members  of  the  IABIN 
Executive Committee (IEC) were elected: Jamaica, Panama, The Nature Conservancy and GBIF. 
Changes to the IABIN Rules of Procedure were approved by the IABIN Council. 

• The IABIN Secretariat has worked with the Andean Development Corporation (CAF), IPGH and 
USGS‐EROS Data Center, and others to design and execute the GeoSur Program. This program 
will, among other  things, help expand  the  IABIN GeoSpatial Network  to South America.   For 
the first year of this program IABIN will execute ca. US$50K. 



 

 3

• The  IABIN Data Content Manager participated  in a meeting  in Brasilia, Brazil, on April 21‐22, 
2007,  organized  and  hosted  by  the  Andean  Development  Corporation  (CAF)  with 
representatives from the National Geographic Institutes of South America and IIRSA to launch 
formally  the GeoSur Program with  this set of stakeholders. Participating also  in  this meeting 
were  representatives  from  Eros Data Center,  The  Inter‐American Development  Bank,  IABIN 
Focal Points from Chile and Paraguay. 

• The First GeoSur meeting with IABIN Focal Points from South America was held in Punta del 
Este, Uruguay on May 8th, 2007, as an event prior  to  the  IABIN Council Meeting. Focal Points 
from Argentina, Brazil, Colombia, Chile, Ecuador, Paraguay, Peru, and Uruguay attended  this 
meeting, where representatives of the GeoSur Program, CAF, and the Secretariat explained the 
goals, objectives, and scope of the Program. 

• The IABIN Secretariat Director represented IABIN at a meeting of the Barcode of Life (BCoL) in 
Campinhas,  Brazil,  on  22  April,  2007,  which  was  financed  in  part  by  IABIN  through  a 
contribution  from NBII.   At  this meeting,  IABIN was  recognized  as  a natural partner  for  the 
implementation  of  the Barcode  of Life  and  other  programs  such  as  the Encyclopedia  of Life 
(EoL). 

• A pre‐proposal developed by the IABIN Secretariat, the AAG, and other partners, submitted to 
the JRS Foundation was one of the 14 accepted among more than 200 sent. The full proposal is 
due on August 15th. 

• The Secretariat  jointly with the I3N Coordinator and a Jamaican representative, after invitation 
from CABI, took the lead in revising a Project Preparation Grant entitled Mitigating the Threats of 
Invasive Alien Species in the Insular Caribbean to be submitted to the GEF for funding.  A revised 
version of the PPG was submitted by IABIN to CABI, including those areas where IABIN could 
collaborate in developing the project, along with a support letter for this PPG addressed to GEF. 

• The  IABIN Thematic Network Coordinator participated  in a georeferencing workshop, hosted 
by GBIF. As a  result,  the  IABIN Secretariat will  facilitate   a similar workshop  jointly with  the 
Museo de Nicaragua and is planning to host additional ones either by the end of this year or to 
include them in next year work plan.  

• The IABIN Monitoring and Evaluation Methodology, developed by the IABIN Secretariat was 
approved by  the  IABIN Council at  its 5th Meeting.  It  is posted at www.iabin.net and  replaces 
Annex 1 of the PIP. 

• The IABIN network portal has been updated and has a new design making it easier to navigate.  
It  facilitates  the  process  of  obtaining  basic  information  and  provides  the  platform  for  the 
integration  of  the  TNs  (http://www.iabin.net  ).  It  is  receiving  an  average  of  7,567  visits  per 
month, and an average of over 115,461 hits per month. 

• The  first  participatory  Annual  Work  Plan  (AWP)  was  prepared  for  2007;  Total  Budget: 
US$4,231,088 (US$2,157,290 IABIN‐GEF;  US$2,081,718 Co‐financing). 

• As of June 30, 2007, IABIN has executed approximately US$397,979, which represents 58.42% of 
what has planned to execute in the first semester and 18.19% of the 2007 Annual Operating Plan. 
At present, IABIN has executed $1,462,259, which represents 24.37% of the entire project. 

 
2. Summary of the “Building IABIN” Project.  
 

The  PIP  outlines  a  $35  million  project.    IABIN  was  awarded  $6  million  from  the  Global 
Environment Facility (GEF) to assist with this project.. The legal agreement was signed between the 
WB  and  the General  Secretariat  of  the OAS  (GS/OAS)  on  July  15,  2004,  and was  amended  on 
February 10, 2006 and  June 26, 2006.   The PIP outlines agreements with  the primary biodiversity 
informatics  institutions  throughout  the Americas based on biodiversity data  sharing priorities of 

http://www.iabin.net/
http://www.iabin.net/


 

 4

these  institutions and mandates of  the  first  three  IABIN Council Meetings. Co‐financing of $28.9 
million was pledged by 76 regional or national institutions and programs. 
 
Thirty‐four out of 34 countries have designated IABIN Focal Points. All 34 recipient countries have 
endorsed the GEF “Building IABIN” project.   

 
The overall project is:  

(i)  Developing  an  Internet‐based,  decentralized  managed  network  to  provide  access  to 
scientifically credible biodiversity information currently existing in individual institutions 
and agencies in the Americas, 

(ii)   Providing the tools necessary to draw knowledge from that wealth of resources, which 
in turn will support sound decision‐making concerning the conservation of biodiversity, 
and  

(iii) Providing  a  mechanism  in  the  Americas  to  exchange  information  relevant  to 
conservation and sustainable use of biological diversity,  thus promoting and  facilitating 
technical  and  scientific  cooperation  to  help  fulfill  the mandate  of  the  Clearing‐House 
Mechanism of the Convention on Biological Diversity.  

 
3.  Component 1. Interoperability and Access to Data 
 
3.1. IABIN Catalogue Service  
 
The Terms of Reference  to hire  the contractor who will develop  the Catalog were published  in  late 
2006 and although two bids were received by the due date, the procurement process was cancelled 
since one of the applicants was a firm and the ToRs called for an individual. The ToRs were later on 
changed to carry out a sole‐source procurement. The OAS received the not objection form the World 
Bank on April 9, 2007. The OAS is still negotiating the contract.  
 
3.2. Thematic Networks (TNs) 
 
3.2.1. General comments: 
 
As  previously  reported  all  TNs  (Species  and  Specimens,  Protected  Areas,  Ecosystems,  Invasive 
Species,  and Pollinators) now have  a CI  selected by  the  IEC  (Table  1).   These TNs  along with  the 
Secretariat  prepared  the  first  participatory  IABIN  Annual Work  Plan  for  2007  and  are  currently 
implementing it.  
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Table. 1. Status of each CI. 
 

Thematic 
Network/ 
Catalogue 
Service 

Objective 
Coordinating 
Institution 

Status 
  

Signed 
MOC/ CI 
Transfer 
Agreement   

Invasive 
Species 

Encourage the creation and standardization of 
national and sub‐national databases on invasive 
species, promote their interoperability, create value‐
added products, and expanded this network to all 
IABIN member countries 

United States 
Geological 
Survey 

(US) with funds 
managed by 
GS/OAS 

PAD 
 27‐Feb‐07/ 

NA 

Species and 
Specimens 

Define and implement the architecture, tools, 
standards and protocols to access specimen and 
species information located in institutions 
throughout the region by using distributed access 
standards 

Instituto 
Nacional de 
Biodiversidad  
(Costa Rica) 

19‐Sep‐
05 

24‐Feb‐06 

Protected 
Areas 

Promote more effective sharing of information on 
protected areas within and between the countries of 
the region, building on and contributing to existing 
global experience in this area through close 
collaboration with the IUCN World Commission on 
Protected Areas and the UNEP World Conservation 
Monitoring Centre 

Fundação O 
Boticário de 
Proteção à 

Natureza (Brazil) 

6‐Oct‐
05 

9‐Mar‐06 

Ecosystems 

Implement an electronic and institutional network 
dedicated to regional ecosystem information that 
supports the decision making process. Ultimately, 
tools developed by the Network should allow the 
user to consult specimen, species and ecosystems 
databases in an integrated manner (in coordination 
with other Thematic Networks). 

Smithsonian 
Tropical 
Research 
Institute 

(Panama) with 
funds managed 
by GS/OAS 

25‐May‐
06 

21‐Aug06/ 
NA 

Pollinators 

Develop an electronic Global Species Database 
(GSD) of Pollinators as a linking element to facilitate 
the integration of biological, ecological and 
agricultural information, in an efficient retrieval 
system 

Coevolution 
Institute (US)  

25‐May‐
06 

23‐Aug‐ 2006 

Catalogue 
Service 

Provide a mechanism to locate, evaluate, and access 
biological data and information from a distributed 
network of cooperating data and information 
sources from across the Americas through an 
Internet‐based search service.  Allow Internet users 
to search through an assortment of standardized 
descriptions (metadata) of different information 
products (such as databases, maps, websites, other 
information systems, etc.) to identify those that meet 
their particular requirements   

US Geological 
Survey (US) with 
funds managed 
by GS/OAS 

Procuer
ement 
process 
declare

d 
deserte
d and 
TORs 
re‐

advertis
ed April 
2007 

 Feb‐27‐
07/NA 

 
 
The most  significant  achievement  in  this period  came  from  the  IABIN  Information Technology  (IT) 
Thematic Working Group  (TWG) meeting, held  in Panama  in March 2007.  In  this  event,  significant 
advances were made over the IABIN Network Architecture, especially regarding the  interoperability 
between each thematic networkʹs data.  
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As the result of the meeting also, the IT TWG experts proposed an architecture to the whole of IABIN, 
including the interoperability between the Thematic Networks, catalog and IABIN Gateway (Figure 1). 
 
 

 
Figure 1. IABIN Architecture 

 
 
3.2.2. Review of Thematic Networks 
 
3.2.2.1 Protected Areas TN 
 
One result of the IABIN IT Working Group meeting, among others, was the following set of 
recommendations made in order to guarantee that PATN data will be fully compliant with the IABIN 
Gateway standards and protocols, promoting the full and integrated access to all the Thematic 
Networkʹs data. 
 
IABIN IT Experts Group ‐ Recommendations to PATN: 
 

1. Adopt the WFS standard for geospatial PA data (maps); 
2. Evaluate the adoption of an integrated solution with Ecosystem TN to host and access 

geospatial data; 
3. Adopt the ʺWDPA Core Site Attributesʺ (WDPA Draft System Design Specification v 1.2) as a 

standard for PA data; 
4. Adopt the IABIN Metadata tool that will be provided by NBII to IABIN, and register the 

PATN documents on this tool (PDF, EXCEL, DBs, etc.); 
5. Define a ʺManagement Effectiveness Core Site Attributesʺ as a standard and develop an 

appropriate tool to manage this data; 
6. Evaluate the Protocol TAPIR and Web Services as standards to access PA data from Data 

Providers and make these data available to other IABIN TNs; 
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7. Provide the necessary data to build up the IABIN Catalog (common services) by using Dublin 
Core  standard  for  identifying  relevant web‐sites,  images,  publications,  and  other  electronic 
materials. 

 
Figure 2  illustrates an overview of the PATN Architecture approach, together with the definition of 
the World Database on Protected Areas (WDPA) role in the PATN Architecture. The definition of the 
WDPA role was discussed with Charles Besançon,  from UNEP‐WCMC, and  is compatible with  the 
“WDPA System Designs Specifications V 1.2”. 
 
 

 
 

Figure 2. PATN Architecture 
 

The CI for PATN considers the definitions of the architectures and basic standards and protocols the 
main achievement for the period. 
 
In  this period,  the CI  for PATN participated  at  an OAS meeting  related with  information  tools  for 
Protected  Areas  Managers.  With  the  presence  of  several  experts,  demonstrating  a  number  of 
interesting tools, the event had great value to PATN purposes. 
 
The  PATN  staff  at  Fundação O  Boticario  organized  the V  Brazilian Congress  on  Protected Areas, 
which  took place  from  June  17  ‐  21, and  at  the  II PATN Thematic Working Group Meeting, which 
occurred on 22‐23  June.  Fundação Boticario and IABIN Secretariat worked together on a new PATN 
action plan. 
 
The  Brazilian Congress  on  Protected Areas  is  among  the most  important  events  in  Latin America 
dedicated  to  the  subject  of  protected  areas.    Since  its  first  edition  in  1997,  the  event  has  brought 
together  globally  renowned  experts. The Congresses  are  also  a  great  inspiration  and motivation  to 
those dealing with environmental issues. In 2007, the Congress hosted the International Symposium on 
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Nature Conservation, giving continuity to the II Exhibition on Nature Protection as well. There were at 
least 1,800 participants from Brazil and other countries. 
 
The participation of PATN staff in IABIN events (IT Thematic Working Group meeting in Panama, the 
workshop on interoperability in Bogota, the PA meeting in Washington, etc.) resulted on a significant 
increase in the replies to PATN staff questionnaires and requests, as a result of having networked with 
the Focal Points and Technical Representatives. After  the participation of Antonio Cristiano Cegana 
and  Eduardo  Dalcin,  as  Coordinating  Institution  staff,  at  the  “Taller  Iberoamericano  para  el 
intercambio  de  información  sobre  biodiversidad  con  énfasis  en  colecciones  biológicas”,  in  Bogota, 
Colombia,  there  was  an  increase  of  13,2%  at  the  contact  with  Focal  Points  and  Technical 
Representatives. 
 
3.2.2.2. Species and Specimen TN (S&S TN)  
 
In the first semester of 2007 the implementation of the two main SSTN tools was started: the portal that 
integrates  information  on  species  and  specimens  (called  the  portal)  and  the  data  digitizing  and 
management  tool  for species and specimens  (called  the digitizer). Progress  in  the development of  the 
first  version  of  the  portal  was  95%  in  relation  to  expected  outputs  for  30  June.  This  progress  is 
considered satisfactory since the software on which the portal is based was being developed by GBIF 
and it was changing and GBIF had some delays in its development. The development of the portal was 
an excellent opportunity for the staffs of GBIF and SSTB to collaborate closely. This collaboration has 
been  strengthened by other  concrete activities being developed  in  the  second  semester of 2007. The 
IABIN Thematic Network Coordinator saw  the beta version of  the portal which  is now being  tested 
with different data sets. 
 
Progress  in  the development of  the  first version of  the data digitizing and managing  tool was about 
70% in relation to expected outputs to 30 June. The main reason for the delay was a steeper learning 
curve  than  anticipated  in  the use of  the multiple  tools  involved, which  are very new  and not well 
documented,  and which very  few programmers have used  in  an  integrated way,  thus  the  learning 
process for the SSTN staff has been slower than planned. Figure 3 shows the variety of tools that were 
analyzed and those which were selected.   
 
At present, SSTN is doubling efforts to have the first version ready by the end of August, 2007 in order 
for the tool to be used by the organizations that applied and were selected for data digitizing grants for 
Species. The due date  to receive  the proposals  for Species data digitizing grants close on August 3rd 
and  the process  to sign  the grant agreements  takes about 4 weeks, so  it  is expected  to have  the data 
digitizing tool ready for them.  
 
In addition  to developing  the portal and digitizing  tool,  the SSTN participated  in  the meeting of  the 
IABIN  IT  Technical Working  Group  in  Panama  (28‐30 March),  in  the  IABIN  Council Meeting  in 
Uruguay  (9‐11 May) and  the SSTN planned and  facilitated  the Validation Workshop  for  the Plinian 
Core 2.0  in San  Jose, Costa Rica and participated  in  the selection of  the  first set of grants  to digitize 
Specimen data. The SSTN has also made progress in obtaining data providers to test the first version of 
the portal  (Enthomological Museum de León in Nicaragua, Herbario de la Universidad de León in Nicaragua, 
STRI in Panamá, Herbario de la Universidad de Panamá, Museo Nacional de Costa Rica, Instituto von Humboldt 
in Colombia,  IIAP en Perú, Museo Argentino de Ciencias Naturales, NatureServe  in USA. and  INBio  in Costa 
Rica). Finally, there were 321 visits to the portal in June, 2007 (191 for the Spanish version, and 130 for the English 
one).  
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Figure 3 
 

 
 
 
 
3.2.2.3. Ecosystems TN 
 
During  the  period  January‐June,  2007,  the  activities  of  the  ETN  have  been  focused  toward  the 
following objectives: 
1. Hire personnel for the ETN. 

• During  this  period,  3  individual  consultants  were  hired:  Miguel  Vazquez 
(EcoCiencia,  Ecuador),  Miguel  Blanco  (Nicaragua),  and  Eric  van  Praag 
(Venezuela).  

• The  technical  personnel  that  provide  support  to  the  ETN  at  STRI  was  also 
enhanced  during  this  period,  by  hiring  a  new  System  Administrator  (Milton 
Solano) and two programmers. 

• Also  an NGO  (NatureServe) was  chosen  on  a  competitive  basis  to  develop  the 
contents of the Terrestrial Standard Format Database.  

2. Expert Committees and Expert Committee Meetings. 
• Expert Committees were  formed  in  the areas of Terrestrial, Aquatic and Marine 

Ecosystems. 
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• An Expert Committee Meeting was convened in Panama City on March, 2007. Key 
recommendations from the Expert Committees were: 

o Development  of  a  Pilot  project  that  will  show  how  the  Ecosystem 
Classification cross‐walk will work 

3. Development of the ETN Portal and ETN Architecture. 
• Version 1 of the ETN Portal came on line in March 2007. 
• A document was created describing the ETN architecture. 

4. Develop the Infrastructure to provide geospatial Ecosystem data on line. 
• Activities  for  the  implementation  of  the Geospatial Network  in  South America 

began during  this  semester.   This work  is being done  in  coordination with  and 
funding  from  the Cooperación Andina  de  Fomento  (CAF).  This  project will  be 
carried out over a period of two years.   

• The World  Bank  provided  the  funds  to  follow  up  on  the  geoservers  already 
created  under  the  IABIN  DGF  project  in  Central  America.    This  follow‐up 
consisted of visits to the institutions that have geoservers. These visits were done 
jointly with CCAD’s Instituto Regional de la Biodiversidad (IRBio), who under an 
agreement between  IABIN  and  the CCAD has agreed  to  strengthen  the  existing 
national infrastructures in Central America.  

• In conjunction with the two activities above, the ETN: 
o Prepared  a web  survey  to  obtain  information  about  existing  geospatial 

infrastructure and ecosystem data in the countries.  
o Requested the formation of National Biodiversity Networks to encourage 

the participation of national organizations, universities and institutions as 
data providers. 

o Requested the countries to develop implementation plans to provide data 
through the system. 

 
Results  of  the  survey  and  the  Implementation  Plans  are  slowly  coming  in  from  the  countries.  
Central American countries are creating or have already created National Biodiversity Networks. 

• Made  arrangements  for  NBII  to  provide  a  new  GeoIntegrator  for  the  IABIN 
Geospatial Network that will allow the visualization and integration of geospatial 
data with data from the other TNs.  

• A request was presented to ESRI asking for 5 years ArcIMS free licenses for all the 
countries in Latin America and the Caribbean involved in the Geospatial Network. 

 
5. Development of a Reference Standard Format for Terrestrial, Aquatic and Marine Ecosystems. 

• Preliminary versions of  the Terrestrial, Aquatic  and Marine Reference  Standard 
Format were developed or adopted. 

 
6. Development  of  a  Reference  Standard  Format  Database  for  Terrestrial,  Aquatic  and  Marine 

Ecosystems. 
• A web form (based on the preliminary version of the Terrestrial Standard Format) 

was developed to enter information for each class in each Terrestrial classification 
system that will enter the information directly into a database. 

 
3.2.2.4. Invasive Species TN 
 
Tools and Standards 
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• The  I3N Country Web System  template was  installed and  launched  to  the public  in 
Argentina (www.inbiar.org.ar) and Paraguay and is being installed in Brazil, Uruguay 
and  Colombia.  The  I3N  Country Web  System  includes  a Web  template,  an  intranet 
system  designed  for  loading  data  into  the  I3N  Database  template,  and  an 
administrative system  through which authorizations  for data providers are assigned 
and the information is analyzed before its publication on the Internet.  

• Risk  and  pathways  analyses  tools  are  in  development.  They  use  I3N  data  and 
controlled  vocabulary,  and  can  use  data  from  PATN &  SSTN. Their  objective  is  to 
support prevention, early detection and control, to enable governments to determine 
management  priorities  based  on  I3N  data.  Results  can  be  used  in  national  IAS 
strategies, reports and policy development. 

• GISP‐TNC Model  for  a  National  Invasive  Species  Strategy:  National  strategies  on 
invasive alien species are an important foundation for a country to effectively address 
biological invasions. The tools developed by I3N can support several components of a 
strategy,  such  as  improving  prevention  systems  and  providing  baseline  data  for 
decision‐making. Countries  using  I3N  tools  can  use  them  directly  as  they  develop 
their national IAS strategies. The first national strategies template (click here to see in 
Spanish or Portuguese) for South American countries, which was recently developed 
by GISP and TNC South America IAS Program, explicitly recommends using I3N tools 
and explains how. The benefits of the strategy to I3N include: It shows the usefulness 
of  I3N  in  time  for  the COP 9  (May 2008)  in‐depth  review on  invasive alien  species, 
where GISP will highlight results; provides cofinancing for GEF grant; improves I3N 
workshop  content  and  interest; provides  additional publicity  opportunities  for  I3N. 
Furthering  our  collaboration,  we  provided  The  Nature  Conservancy  (TNC)  South 
America a forum for disseminating a National Invasive Species Strategy template; this 
promises to have a major impact in the region.  

• Mapping occurrence records has been a subject of I3N‐TWG discussions. We added a 
new TWG member to help with this aspect: Pan American Institute on Geography and 
History (PAIGH/IPGH) expert (J. Klaver), who brings a geospatial and Pan‐American 
geography point of view. The I3N‐Paraguay grantee developed point mapping using 
Google Maps  and  their  I3N Web  system;  other  countries may  adopt  this. We  need 
coordination with  other  IABIN  TNs  and  Catalog. We  are  awaiting  guidance  from 
Secretariat and IT‐TWG. 

• The new Central I3N Web site, which is rich in content and complies with new IABIN 
guidelines  for  Thematic  Networks,  was  launched  in  March  at  i3n.iabin.net.  A 
significant  jump in visits and hits was seen at that time, when comparing visits from 
the new beta site during first and second quarters. We will be translating it into other 
IABIN  languages  later  this year.  (Documents  accessible  from website  as of May  07: 
national documents = 243; general documents = 43.)  

 
Collaboration and Communications 

• Humboldt  Institute: Based on  the discussions among  I3N Leads and CI at  the South 
American I3N workshop in May, the Humboldt Institute decided to shift their strategy 
on I3N and  is now preparing to use the I3N Country Web system for managing and 
displaying its data (instead of its own system). 

• I3N was  represented  at  the  Brazilian  Congress  on  Protected Areas  and  the  PATN 
Workshop in June by Rafael Zenni of I3N‐Brazil. 

http://i3n.iabin.net/documents/pdf/modeloestrategianacionalinvasoras-espanol_000.pdf
http://i3n.iabin.net/documents/pdf/Modeloestrategianacionalinvasoras-portugues_000.pdf
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• We  continued with an even  stronger and very active  collaboration with The Nature 
Conservancy ‐ South America Invasive Species Program.  

• We established a  formal  collaboration with The Global  Invasive Species Programme 
(GISP), signing a Letter of Agreement.  

• Several  I3N  meetings  were  held 
in  Uruguay  in  May  2007: 
Technical  Working  Group 
Meeting,  Uruguay  national  I3N 
chapter  meeting,  Caribbean 
Region I3N meeting, and regional 
meeting of I3N  in South America 
(see  photo).  (To  review 
presentations  and  other 
documents,  please  go  to  the 
ʺWorkshops & Meetingsʺ page on 
I3N.iabin.net.) In addition, I3N CI 
participated  in  other  side  and 
pre‐meetings  with  partners  in  the  region,  including  with  national  institutions 
interested  in working on  invasive  species  informatics, The Nature Conservancy,  the 
GEOSur geospatial mapping initiative and the Global Invasive Species Program. Also, 
I3N  held  strategic  discussions with  the  Pan‐American  Institute  of  Geography  and 
History  (PAIGH).  Representatives  from  more  than  20  countries  attended  the  I3N 
meetings.  

• The meetings were successful and extremely well received by focal points and experts, 
meriting  repeated  mentions  throughout  the  Council  meeting  and  multiple 
compliments. This significantly strengthened the reputation of the I3N as a competent, 
effective  convener  in  invasive  species  information  sharing  and  its  role  as  a 
hemispheric leader in invasive species issues.  

• A concept paper regarding the roles and relationships between I3N stakeholders was 
updated and circulated.  

 
 

Project Management 
• Two new countries (Costa Rica and Panama) joined I3N. Current active members (17) 

are   Argentina, Bahamas, Brazil, Chile, Colombia, Costa Rica, Dominican Republic, 
Ecuador,  El  Salvador, Guatemala,  Jamaica, Mexico,  Panama,  Paraguay,  Peru, USA, 
Uruguay.  

 
Capacity Building 

• I3N  in  the  Caribbean: We  are  planning  our  outreach  to  new  islands with  several 
activities in 2007 and are working  with Jamaica Focal Point I3N to coordinate training 
for Caribbean IABIN workshop in the fall. 

• I3N Invasive Species Scientists Offered Database Training to Association of Southeast 
Asian Nations. Participants  learned how  to employ  the  I3N occurrence and  tracking 
database and Web site templates.  

• A  full  3‐day  I3N  training workshop was  offered  in  Bolivia with  funding  from  The 
Nature Conservancy’s South America Invasive Species Program. 

http://i3n.iabin.net/meetings.html
http://i3n.iabin.net/participants/index.html#argentina#argentina
http://i3n.iabin.net/participants/index.html#bahamas#bahamas
http://i3n.iabin.net/participants/index.html#brazil#brazil
http://i3n.iabin.net/participants/index.html#chile#chile
http://i3n.iabin.net/participants/index.html#colombia#colombia
http://i3n.iabin.net/participants/index.html#costarica#costarica
http://i3n.iabin.net/participants/index.html#dominicanrepublic#dominicanrepublic
http://i3n.iabin.net/participants/index.html#ecuador#ecuador
http://i3n.iabin.net/participants/index.html#elsalvador#elsalvador
http://i3n.iabin.net/participants/index.html#guatemala#guatemala
http://i3n.iabin.net/participants/index.html#jamaica#jamaica
http://i3n.iabin.net/participants/index.html#mexico#mexico
http://i3n.iabin.net/participants/index.html#panama#panama
http://i3n.iabin.net/participants/index.html#paraguay#paraguay
http://i3n.iabin.net/participants/index.html#peru#peru
http://i3n.iabin.net/participants/index.html#usa#usa
http://i3n.iabin.net/participants/index.html#uruguay#uruguay
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• A 4‐hour database training update was offered in Chile with funding from The Nature 
Conservancy’s South America Invasive Species Program. 
 

3.2.2.5. Pollinators TN 
 

After  the  successful  December  12‐15,  2006 meeting  in  Indaiatuba,  Brazil, where  the  group  of 
experts  discussed  needs,  addressed  issues,  and  provided  recommendations  for  developing  a 
Pollinator Thematic Network for the Americas, the IABIN PTN group has continued to meet and 
make great progress on the IABIN PTN Portal. 
 
In  order  to  better  assess  available  data  resources,  needs,  priorities,  and  information  gaps  for 
pollinators  in  the Western Hemisphere,  the  team  distributed  and  received  approximately  180 
questionnaires, and counting, that will help guide the development of a comprehensive pollinator 
thematic network.  The questionnaire assessed participants’ needs and where they currently go for 
their  pollinator  information.    It  also  asked  if  the  participants  taking  the  questionnaire  have 
pollinator information to share, and if so, if they would be willing to share this information in the 
system. 
 
This  is a significant accomplishment, with  the questionnaire  taking approximately 20 minutes  to 
complete.   Despite this over 180 people were more than eager to participate once they were told 
the purpose of the data request.  We are currently working with the raw data to assess information 
needs for the Pollinator Thematic Network.   
 
The  Final  Report  from  the meeting  in  Indaiatuba,  Brazil  has  been  completed.    It  is  30  pages 
detailing  content,  needs  assessments,  information  technology,  content  acquisition,  cooperation, 
and a summary of the December meeting. 
 
Discussions of  the overall  IABIN PTN Portal have been progressing by addressing  the Terms of 
Reference (ToR), compatibility, and interoperability between portals. 
 
The IABIN PTN team has also been researching The Directory of Experts.  The team have agreed 
upon  a  two  tiered  directory  that will  consist  of  a  directory  that  is  accessible  to  everyone  (the 
public) and another directory that will be accessible only to members with a login username and 
password. 

 
4. Component 2:  Data Content Creation 
 

In general, this component deals with matching grants and training that began with RfPs for Data 
Digitizing Grants in late 2005.   A concerted effort has been undertaken by the Secretariat to meet 
with potential data providers in order to inform details of network development, particularly as it 
relates  to  the  TNs,  standards  and  protocols  adopted  by  IABIN,  and  the  data  content  building 
grants. 

 
4.1 Data Providers  
 

The Data Content Manager carried out a 2‐day meeting  in Santiago de Chile with potential Data 
Providers  in  that  country  on  2‐3 April,  2007.  The meeting was  hosted  by  CONAMA  and  the 
National Museum  of Natural History. The  objective  of  the meeting was  twofold:  1)  to  identify 



 

 14

potential  biodiversity data  providers  in Chile  and  2)  strengthen  the development  of  a  national 
network on species, specimens, invasive species in the short term, and pollinators, ecosystems and 
protected  areas  in  the medium  term. There were  46 participants  from  all  regions of Chile. This 
meeting had bee planed to take place in 2006, but due to internal changes at the Museum, it was 
postponed until 2007. 
 
The  strategy  in  2007  for meetings with  potential data  providers  in  the  countries where  such  a 
meeting has not yet take place will be to wait until the TNs have developed their data digitizing 
tool in order to present the tools during the meetings. Thus, the meetings planned for Peru, Bolivia 
and Panama will take place towards the end of the second semester of 2007.  
 
The CI for the PTN has identified potential sources of Western Hemisphere bee specimen records, 
both in the Americas and elsewhere (Table 2). 

 
Table 2.  Potential Sources of Bee Specimen Records (estimated) 

Location of Collection/Database 
Specimens 
Databased 

Specimens 
Not 
Databased 

Total 
Specimens 

North America Total  838,000  1,140,000  1,968,000 
York,  Winnipeg, Ottawa; CA  20,000  120,000   
USGS, Beltsville, MD, USA  40,000  0   
University of Kansas, Lawrence, KS, USA  200,000  100,000   
ARS, Logan, UT, USA  300,000  550,000   
AMNH, New York, NY, USA  100,000  100,000   
University of California, Riverside, CA, USA  5,000  150,000   
Smithsonian NMNH, Washington, DC, USA  0  60,000   
University of New Mexico, Albuquerque, NM, USA  13,000  10,000   
Conabio, Unibio, etc., MX  150,000  50,000   
South America  0  846,600  846,600 
Museu Nacional Univ. Fed. Rio Janeiro, Rio de Janeiro, RJ    40,000   
Museu Paraense Emílio Goeldi, Belém, PA    16,000   
Museu de Zoologia da USP, São Paulo, SP    35,000   
UFPR ‐Univ. Federal Paraná, Curitiba, PR    340,000   
FFCLRP/USP, Ribeirão Preto, SP    170,000   
IBUSP, São Paulo, SP    26,000   
PUCRS, Porto Alegre, RS    20,500   
ICB, UFMG, Belo Horizonte, MG    30,000   
UFV, Viçosa, MG    20,000   
Depto. Sistemática e Ecologia, UFPB, João Pessoa, PB    20,000   
UFPE, Recife, PE    20,000   
EBDA, Salvador, BA    25,000   
INPA, Manaus, AM    35,000   
UFBA, Salvador, BA    5,000   
UFMA, São Luis, MA    13,000   
Univ. do Norte Fluminense, Campos de Goytacazes, RJ    12,000   
UFSC, Florianópolis SC    1,300   
UNESC, Criciúma, SC    6,500   
UEFS, Feira de Santa, BA    6,000   
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UFAC, Rio Branco, AC    300   
UFCG, Patos, PB     5,000    
Western Hemisphere Total      2,814,600 

 
In  addition  to  those  collections  already  described,  there  are  additional  collections  that  contain 
significant types or important regional representation.   These collections, listed by city, are identified 
and are provided in Table 3.  Data from these collections should be pursued in the longer term, with 
priority attention given to those containing significant type specimens.  

 
 
Table 3.  Bee Collections Containing Significant Type Specimens (1) or Having Important 
Regional Representation (2) 
Collections 
(City)  Country  Continent  World  NA  CA  SA 
San Jose  CR  C. America      1  2 
La Habana  CU  C. America        1  1 
Vienna  AT  Europe        2 
Berlin  DE  Europe  1    1  1 
Eberswalde  DE  Europe        2 
Frankfurt  DE  Europe        1 
Munich  DE  Europe        2 
Paris  FR  Europe  1    1  1 
Copenhagen  GB  Europe      2  2 
Glasgow  GB  Europe        2 
London  GB  Europe  1  1  1  1 
Oxford  GB  Europe        2 
Budapest  HU  Europe        2 
Genova  IT  Europe        1 
Napoli  IT  Europe        2 
Torino  IT  Europe        2 
Warsaw  PL  Europe        2 
St. Petersburg  RU  Europe        2 
Stockholm  SE  Europe        2 
Uppsala  SE  Europe        2 
Halifax  US  N. America    1     
Ottawa  CA  N. America    1     
Vancouver  CA  N. America    2     
York  CA  N. America    2    2 
Chamela  MX  N. America    1  1   
Cholula  MX  N. America    1  1   
Mexico  MX  N. America    1  1   
Ann Arbor  US  N. America    2     
Berkeley  US  N. America    1  1   
Cambridge  US  N. America    1     
College Station  US  N. America    2     
Columbus  US  N. America    2     
Davis  US  N. America    1  2   
Gainesville  US  N. America    1    2 
Ithaca  US  N. America    1  2  2 
Lawrence  US  N. America  1  1  1  1 
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Lincoln  US  N. America    2     
Logan  US  N. America  2  1  1  1 
Los Angeles   US  N. America    1  2   
Moscow  US  N. America    2     
New York  US  N. America  1      1 
Philadelphia  US  N. America    1  1   
Pittsburgh  US  N. America    2  2   
Pullman  US  N. America    2     
Raleigh  US  N. America    1     
 
 
 
Table 3.  Bee Collections Containing Significant Type Specimens (1) or Having Important 
Regional Representation (2). (continues) 
Collections 
(City)  Country  Continent  World  NA  CA  SA 
San Diego  US  N. America    2  2   
San Francisco  US  N. America  1  1  2   
Washington, 
DC  US 

N. America 
1  1  2  1 

Tucson  US  N. America    2     
Urbana  US  N. America     1  2    
Buenos Aires  AR  S. America        1 
La Plata  AR  S. America        1 
Mendoza  AR  S. America        2 
Tucuman  AR  S. America        1 
Belem  BR  S. America        1 
Belo Horizonte  BR  S. America        2 
Curitiba  BR  S. America      1  1 
Feira de 
Santana  BR 

S. America 
      2 

Ilheus ‐ 
CEPLAC  BR 

S. America 
      2 

Ilheus ‐ UESC   BR  S. America        2 
Joao Pessoa  BR  S. America        2 
Macapa  BR  S. America        2 
Manaus  BR  S. America        2 
Patos  BR  S. America        2 
Porto Alegre  BR  S. America        2 
Ribeirao Preto  BR  S. America        1 
Rio de Janeiro‐
MN  BR 

S. America 
      1 

Rio de Janeiro‐
FIOC  BR 

S. America 
      2 

Salvador  BR  S. America        2 
Sao Luis  BR  S. America        2 
Sao Paulo‐MZ  BR  S. America        1 
Sao Paulo‐USP  BR  S. America        2 
Vicosa  BR  S. America        2 
Concepcion  CH  S. America        2 
Santiago  CH  S. America        2 
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Valparaiso  CH  S. America        1 
Bogota  CO  S. America        1 
Cali  CO  S. America        2 
Medellin  CO  S. America        2 
Villa de Leyva  CO  S. America        1 
Lima  PR  S. America        2 
Maracay  VE  S. America           2 

 
In the case of the Invasive Species data providers, Table 4 summarizes information on country reports 
developed through this network:  
 
Table 4. I3N Summary of Country Reports Received April 2007* 
Country  Species (06 

/ 07) 
Occurrence 
records 
(06/07) 

Trainees 
(06 and 
07) 

Data 
providers 
(pers/instit) 

Policy, 
mgt, etc 

Publications, posters  Other 
produ
cts 

Arg  407/452  450/1087  5  238  Yes  Yes: 3 
 

‐‐ 

Bra  267 / 281  9524 / 9639  ‐‐  613 / 260  Yes  Informe Nacional 
sobre espécies exóticas 
invasoras 

‐‐ 

Col  ‐‐ / 368 
[diff. 

format] 

‐‐ / 230 
[diff. format] 

‐‐  45 / ‐‐  Yes  Yes: 3  Yes 

CoR  ‐‐    ‐‐  ‐‐  Yes  Yes: 1  ‐‐ 
DoR  138 / 138  ‐‐ / 342  ‐‐  112 / 24  Yes  Yes: 2; article listing 

the benefits of I3N 
activities to the 
country 

Yes 

Jam  83 / 84  247 / 271  21  30 / 12  Yes  2 posters, 2 brochures  Yes 
Mex  ‐‐  ‐‐  ‐‐  ‐‐  Yes  None reported  Yes 
Per  ‐‐  ‐‐  35  ‐‐  Yes  Poster  ‐‐ 
Par  ‐‐ / 23  ‐‐ / 77  ‐‐  11 / 6  Yes  None reported   
Uru  107 / 170  911 / 1306  ‐‐  19 / 7  Yes  Yes: 3; scientific article 

that contains a 
reference to I3N: 
Especies acuáticas 
exóticas en Uruguay: 
situación, 
problemática y manejo 

‐‐ 

USA  [diff. 
format] 

[diff. format]  15‐50  ‐ / 7  Yes  Yes: 2  Yes 

*Notes on Table:  
 Second column: The total number of species in new I3N database, as of 31 December 2006, and as of 

March 31, 2007 (only Arg, Bra are online) 
 Third column: The total number of occurrences (location records) for all species in new I3N database, as 

of 31 December 2006, and as of March 31, 2007 (only Arg, Bra are online) 
 Fourth column: The number of individuals and institutions that have contributed data to new database. 
 Fifth column: Persons and institutions that provided data. 
 Sixth column: Related achievements, such as national policies influenced, key national coordination 

meetings held, etc. (05‐07) 
 Seventh column: publications, posters created 
 Last column: Any other related achievements, such as partnership agreements, university theses, 

international meeting presentations, etc. (05‐07) 
 
4.2. Data digitizing grants 
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Invasive Species Thematic Network (I3N) 
 

•   The  third Request  for Proposals  for  I3N was published on  June 22 and  the deadline  to 
receive proposals is August 20, 2007 

 
•   In  response  to  the  Second  Request  for  Proposals  published  in  October,  2006,  five 

proposals  to digitize  I3N data were received by  the deadline  in  January 2007 and  four 
were  approved  for  grants:  Instituto  Horus  de  Desenvolvimento  e  Conservaçao 
Ambiental  (Brazil),  Universidad  Ricardo  Palma,  Museo  de  Historia  Natural  (Peru), 
Corporación Centro de Datos para  la Conservación  (Ecuador)  and Asociación para  la 
Conservación  y  el  Estudio  de  la  Biodiversidad  (ACEBIO)  (Costa  Rica).  The  Grant 
Agreement between  the grantees and  the OAS has been signed and  the grantees have 
started work. 
 

•   As previously reported, five grants were awarded  in early 2006, as a result of  the First 
Request  for Proposals  to digitize  I3N data,  and  the projects were  finished  in  the  first 
semester of 2007, which are: 

 
o Argentina – Fundación Universidad Nacional del Sur. Consolidation of the 

Argentinean database on Biological Invasions  
 

o Jamaica  ‐  Institute  of  Jamaica.  Implement,  update  and maintain  an  I3N  IAS 
Database in Jamaica  
 

o Paraguay  ‐ Asociación Guyra Paraguay. Building Capacity  for  the Paraguayan 
Invasive  Network  
 

o Uruguay  ‐  Universidad  de  la  República  Oriental  del  Uruguay  (UDELAR) 
through  its Facultad de Ciencias.  Implement, update and maintain an  I3N  IAS 
Database in Uruguay  
 

o Colombia  ‐  Instituto de  Investigaciones de  recursos Biológicos Alexander von 
Humboldt. Implement, update and maintain an I3N IAS Database in Colombia. 
 

o Special  value  added  by  grantees:  Jamaica  created  brochures  and  posters  that 
could be adopted by other countries. Paraguay created a mapping function for 
the  Country Web  System.  Argentina  has  so  far  selected  20  species  native  to 
Argentina  that  are  invasive  elsewhere,  and  is  compiling  information  from  the 
grey literature on those species that relevant to managers but difficult to obtain 
by outsiders. 

 
Species and Specimens Thematic Network (SSTN) 

 
•   The second Request for Proposals for Specimens was published on June 1, 2007 and the 

deadline to receive proposals is August 3, 2007. 
 

•   In response  to  the First Request  for Proposals under SSTN, published  in October 2006, 
fifteen proposals  to digitize  Specimen data were  received  by  the deadline  in  January 

http://www.humboldt.org.co/
http://www.humboldt.org.co/
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2007. Of these, 7 were selected to receive grants:   Fundación Miguel Lillo and Instituto 
Superiod  de  Entomología  (Argentina),  Museo  Nacional  de  Costa  Rica,  Instituto  e 
Investigaciones  Marinas  y  Costeras  –  INVEMAR  (Colombia),  Instituto  de  Ciencias 
Naturales, Universidad Nacional de Colombia, Círculo Herpetológico de Panamá. The 
grant agreements have been signed between the grantees and the OAS and work on the 
projects have commenced.  

 
•    The first Request for Proposals for Species will be published on July 25, 2007. 

 
Ecosystems Thematic Network (ETN) 

 
•   The  first  Request  for  Proposals  for  Ecosystems  was  published  on  April  19.  Four 

proposals were  received  by  the  deadline  of  22  June  and  are  being  evaluated  by  the 
Evaluation Committee. Selected grantees will be notified by July 23. 

 
Pollinators Thematic Network (PTN) 
 

•   The first Request for Proposals for Pollinators was published on April 23 with a deadline 
to  receive  proposals  of  July  1,  2007.  Eight  proposals  were  received  and  are  being 
evaluated. Selected grantees will be notified by August 8. 

 
Protected Areas Thematic Network (PATN) 
 

•  The Protected Areas TN will  publish  its  first  request  for  proposals  to digitize data  in 
December, 2007 

 
5. Component 3:  Tools for Decision‐making 

 
The  IABIN  Council,  at  its  5th  Meeting,  discussed  the  document  prepared  by  the  Secretariat 
regarding  the needs assessment and  current decision‐making  tools assessment  they  carried out. 
The Council decided to wait until the IABIN‐GEF Project Midterm Evaluation to see how best use 
the funds under this component. 
 
In  addition,  the  DGF  IABIN  Geospatial  Network,  which  is  an  initiative  of  the  Connectivity 
Program of IABIN under this component, concluded formal activities under the World Bank grant 
in April.  This initiative has developed the following tools and applications for Mesoamerica and 
the Caribbean that are available to the whole network: 
 
These tools and applications can be accessed at   http://geospatial.iabin.net 

 
Additionally,  there  have  been  advancements  in  compiling  information  on  Tools  for  Decision 
Making developed by organizations or institutions other than IABIN without accessing cash under 
this component, which will be promoted as appropriate to end‐users.  These activities include: 
• Protected Areas Tools 

2 workshops were held at OAS Washington on July and January 2007. 
 
Objective: 

http://geospatial.iabin.net/
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1. Share  info on tools that are available for viewing and  integrating geospatial or geo 
referenced data for Pas.  

2. Understand/share  info  regarding  compatibilities/incompatibilities  that  result  from 
use of standards/protocols. 

3. Possibly make recommendations for improving compatibility. 
4. Also a new bit of  info –  IABIN  is having a Technical working group meeting  the 

week  before  in  Panama  with  all  the  5  thematic  networks  of  IABIN  (species 
specimens, pollinators,  ecosystems, PAs,  Invasives)  so we will hopefully have  the 
output from that meeting that might be of interest.  

 
Several Speakers gave  talks, which along with a  report on  this meeting are available on  the 
web (see results of last meeting on January 9, 2007 please see link: 
http://www.oas.org/dsd/Events/english/BiodiversityInformaticsTools/07.01.23.htm 

 
6. Component 4:  Sustainability of IABIN 
 

6.1. IABIN Secretariat. 
 

The  IABIN Secretariat  is hosted  in Panama  at  the City of Knowledge. The  IABIN Secretariat  is 
staffed with the Secretariat Director, Data Content Manager, and Thematic Networks Coordinator.   
Iván  Valdespino,  Director  (Panama),  Rita  Besana,  Data  Content Manager  (Mexico),  and  Boris 
Ramirez, Thematic Networks Coordinator (Colombia), have been contracted on GS/OAS contracts.  
Jeannette Marie Gálvez Bunting, Administrative Assistant, was hired using City  of Knowledge 
funds as stipulated  in  the  IABIN/City of Knowledge Agreement.   The Secretariat completed  the 
following tasks not noted above: 

 
6.1.1. Planning, Coordination and Reporting 
 

• Monthly phone  conferences were  conducted with G. Cotter, Chair  of  the  IEC,  her 
staff and GS/OAS for planning, coordination, and monitoring of project progress. 

• Frequent  communication  maintained  with  Focal  Points  and  Council  members  in 
general. 

• Semester report completed by the GS/OAS‐IABIN Secretariat.  2006 second semester 
report  in English was  translated  into Spanish and distributed  to  IEC members and 
posted in IABIN website. 

• The First GeoSur meeting with IABIN Focal Points from South America was held in 
Punta del Este, Uruguay,  as  an  event  prior  to  the  IABIN Council Meeting.    Focal 
Points  from  Argentina,  Brazil,  Colombia,  Chile,  Ecuador,  Paraguay,  Peru,  and 
Uruguay attended this meeting, where representatives of the GeoSur Program, CAF, 
and  the Secretariat explained  the goals, objectives, and scope of  the Program.   As a 
result,  the  work  program  proposed  was  agreed  upon,  including  development  of 
implementation  plans  by  participating  countries  and  the  carrying  out  of  the  first 
training event on geospatial tools and applications to be held late in July, 2007 in the 
United States (see further details under fundraising).  
 

http://www.oas.org/dsd/Events/english/BiodiversityInformaticsTools/07.01.23.htm
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IABIN Focal Points from South America participating at the IABIN‐GeoSur coordination meeting 
 

• Jacqueline Klaver of the IPGH has coordinated with the IABIN Secretariat, USGS, and 
the GeoSur Program to propose a Remote Sensing Application Workshop for Central 
and  South  America  in  2008.    The  objective  of  this workshop will  be  to  facilitate 
analysis  and  applications  of  geospatial  and  remotely  sensed  data,  including  its 
integration  with  biodiversity  data,  and  to  further  Central  and  South  America’s 
capacity to use, present, and act on these data, as well as to add data content to the 
GEOSUR servers.   Some  funding has been  requested  from  IPGH, a commitment of 
25K has been obtained from CAF, and upon inclusion on the IABIN 2008 work plan 
some 10K can be allocated for this activity that will benefit network countries. 

• The Secretariat has prepared a draft Terms of Reference (ToRs) for the  independent 
evaluation  at mid  term of  the  IABIN‐GEF project.      IEC Chair  and Vice‐Chair,  the 
OAS, and  the World Bank are  revising  this.    It  is expected  that by  the end of  July, 
2007 the ToRs will be finalized, translated into Spanish, and advertised. 

• The  Co‐Chair  of  the  IABIN  Sustainability  Committee,  created  at  the  Fifth  IABIN 
Council Meeting, and the IABIN Secretariat have prepared a document outlining the 
plan  of  action,  tasks,  and  challenges  for  this  committee  to  come  up with  concrete 
activities  to secure  the  long‐term sustainability and  to develop a common, updated 
framework for the network to continue thriving in the future.  This document is being 
translated  into  English  for  dissemination within  the  committee  in  order  for  it  to 
initiate concrete activities as mandated by the IABIN Council.  

 
6.1.2. Co‐financing  

• Secretariat  collaborated with  SG/OAS  by  contacting partner  organizations  and CIs 
and encouraging them to submit co‐financing information (Tables 5 and 6). 
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Table 5.  

 
 
Table 6.  

 
 

 

Component 1 Component 2 Component 3 Component 4 Component 5 Total

GEF Financing $167,122 $72,195 $0 $107,752 $50,911 $397,979

Coordinating Institutions
SSTN -- Instituto Nacional de Biodiversidad $239,730 $239,730
ETN - Smithsonian Tropical Research Institute $20,175 $20,175
I3N -- U.S. Geological Survey $98,000 $86,375 $36,600 $220,975
PTN -- CoEvolution Institute * $134,132 $134,132
PATN -- Fundação O Boticário de Proteção  à Natureza $442,986 $442,986
Grants
Asociación Guyra Paraguay $27,487 $27,487
Fundación Universidad Nacional del Sur (Argentina) $8,155 $8,155
Inst.de Investigación Alexander Von Humboldt (Colombia) $14,809 $14,809
Institute of Jamaica $6,688 $6,688
Universidad de la República - Facultad de Ciencias (Uruguay) $7,545 $7,545
U.S. Geological Survey/National BioIogical Information 
Infrastructure (USGS/NBII)

$125,200 $30,950 $35,000 $75,368 $266,518

City of Knowledge $17,807 $17,807
GS/OAS $110,937 $110,937
Total Assured Parallel Financing $1,060,223 $182,009 $35,000 $129,775 $110,937 $1,517,943

Total IABIN Financing $1,227,345 $254,203 $35,000 $237,527 $161,847 $1,915,923

* Includes from November 30, 2006 through June 30, 2007

CORE PARALLEL FINANCING

Period: January - June 2007

Parallel Financing

Institution Name Component 1 Component 2 Component 4 Total

City of Knowledge * 13,489 $13,489
World Bank's Mesoamerican Biological Corridor* 11,000 $11,000
NatureServe* 49,377 $49,377
Museo Argentino De Ciencias Naturales* 13,435 $13,435
World Wildlife Fund** 104,200 $104,200
EcoCiencia** 20,030 $20,030
Inst.de Investigación Alexander Von Humboldt** 10,588 $10,588
The Nature Conservancy** 26,000 $26,000
Comisión Nacional del Medio Ambiente (Chile) 11,725 13,028 $24,753
Museo Nacional de Historia Natural (Chile) 1,908 $1,908
Ministerio de Vivienda, Ordenam.Territorial y MA-DINAMA (Uruguay) 19,141 $19,141

Total assured parallel financing 160,818.00        11,725.19           34,076.97               $206,620
* Contribution to ETN
** Contributions to PATN

NON - CORE PARALLEL FINANCING

Period: January - June 2007
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6.2. Partnership and Communications 
 

6.2.1. Fifth IABIN Council Meeting 
 
The Fifth IABIN Council Meeting took place on 9‐11 May  in Punta del Este, Uruguay, hosted by 
the National Directorate for the Environment (DINAMA), the IABIN Focal Point  in that country.  
This meeting was  attended by  79 participant of which  30 were Focal Points  representing  equal 
number of countries out of the 34 IABIN countries. 
 
The  IABIN Secretariat prepared  12 discussion papers on  substantive  themes  for discussion  and 
agreements  during  this meeting.    A  document  compiling  all  resolutions  and  agreements was 
prepared by the Secretariat and distributed for comments to Focal Points.  All these documents are 
available at the IABIN Webpage. 
 

 
 

IABIN Focal Points, Secretariat, Coordinating Institutions and other Participants to IABIN Fifth Council Meeting 
 
Three members of  the  IEC who had served  for  three Council Meetings ended  their  terms: Maria 
Luisa del Rio  (Peru), Daven  Joseph  (Antigua and Barbuda), and Christoph Haeuser of GBIF. To 
replace  them,  four new members of  the  IABIN Executive Committee  (IEC) were elected: Dionne 
Newell  (Jamaica),  Dario  Luque  (Panama),  Maarten  Kappelle  (The  Nature  Conservancy)  and 
Beatriz Torres (GBIF).  
 
The IABIN Council accepted the proposal made by the Focal Point from the Dominican Republic 
to host the Sixth IABIN Council Meeting in that country in 2009.  And, recently, we have received 
an  official  letter  from  the  Secretary  of  Environment  of Dominican  Republic  committing  to  the 
hosting of the Sixth IABIN Council Meeting. 
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6.2.2. Other Partnership and Communications 
 

• During  this  period  most  efforts  has  been  to  develop  strong  partnership  with  several 
institutions  that  help  support  development  of  the  different  Thematic  Networks.    In 
addition, a strong collaboration has been  forged with AAG, CAF, and USGS  to advance 
technical programs and fundraising activities for the development of the network, which 
has been reported in detail in other parts of this report.  

 
• IABIN  –  IWCAM   biodiversity  informatics workshop  focusing on marine  issues  for  the 

Caribbean Region 
 

Dionne  Newell,  IABIN  Focal  Point  for  Jamaica  and  member  of  the  IABIN  Executive 
Committee, agreed to coordinate the proposed Caribbean initiative that has been budgeted 
at  30k.  In May‐June  2007, Ms. Newell queried  the Caribbean Focal Points  and  received 
feedback  that  they  would  like  to  do  a  targeted  activity  that  furthered  database 
development in the priority areas as indicated in the previous 2 Council meetings – marine 
species, coral reefs, and marine protected areas (MPAs).    

 
The venue and dates of this meeting are still to be decided.  It may be done in conjunction 
with  the  Integrated Watershed Coastal Areas Management  (IWCAM)  that  is planning  to 
have an “indicators of watershed management and coastal areas” workshop in late 2007. 

 
• During this semester, the Secretariat has received and answered an estimate of 11,700 e‐mail 

messages  and  has  actively  circulated  through  posting  on  our Webpage,  IABINfriends,  and 
other web portals all information related to procurement processes.  In addition, Focal Points 
have acknowledged  the steady  flow of  information and  request  for  involvement sent by  the 
Secretariat. 

• The  IABIN  Secretariat  is  also working with TNC  to draft  a  letter of  intent  to  formalize  the 
active  collaboration  we  are  developing  with  them.    Originally,  we  intended  to  sign  a 
Memorandum of Collaboration (MoC), but given that IABIN does not have a legal status this 
could not be pursued. 

• At  the  invitation  of  the Consortium  of Canadian Universities  (including McGill University, 
Université Laval  and  la Université du Québec  a Montréal),  the  IABIN  Secretariat  has  been 
actively involved in the development of the Panamanian Researchers Network (PRN), which is 
being promoted by SENACyT. The PRN has  four main  themes  that are of national  interest: 
bioinformatics, the environment, nutrition and infectious diseases, and inter‐cultural relations.  
IABIN is the main partner for bioinformatics.  

• The ETN Coordinator and the Thematic Network Coordinator held a meeting with ANAM to 
coordinate the implementation of the ETN in Panama. 

• The  ETN  Coordinator  and  IRBio  Coordinator  (Biodiversity  Regional  Institute  for  Central 
America) visited the IABIN Focal Points and Ministries of Environment in Central America to 
coordinate activities in the region in order to avoid duplication of efforts. 

• The IABIN Secretariat attended several events related to the OAS General Assembly that took 
place  in Panama  in  June.  In  addition,  the  Secretariat provided  technical  and  administrative 
support to the OAS Office in Panama during the Assembly. 

• The IABIN Secretariat held several meetings and phone conversations with the Focal Point in 
Panama and staff from ANAM in order to identify the I3N Lead in this country. 
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• The IABIN Secretariat has also maintained its active collaboration and coordination with City 
Of  Knowledge,  not  only  in  matters  regarding  the  hosting  of  the  Secretariat  but  also  on 
fundraising (e.g., swap of debt for knowledge management concept, which was explained at 
the IABIN Council) and organization of sustainable development events and visualization of 
IABIN at international fora (e.g., EIMA). 

 
6.3. Fund Raising 

 
• The IABIN Secretariat jointly with the Association of American Geographers (AAG), and the 

Neotropical  Project  (led  by  Jeff  Waldon  at  Virginia  Tech)  prepared  the  pre‐proposal 
“Enhancing  Knowledge  for  Establishing  Ecosystem  Conservation  Priorities  in  the  Neotropics  by 
Integrating  Biodiversity  and  Geospatial  Data,” which was  submitted  to  the  JRS  Biodiversity 
Foundation for US$200K.  IABIN & AAG’s proposal was one of the 14 pre‐proposals selected 
to submit a full proposal out of a field of more than 200 submitted.  The full proposal will be 
submitted  by August  15,  2007,  for  a  joint  project  between  IABIN,  the  and  the American 
Association of Geographers.  

• The IABIN Secretariat has worked with the Andean Development Corporation (CAF), IPGH, 
USGS‐EROS Data Center, and Vincent Abreu of  the ETN  (also  involved  in  the  IABIN Geo‐
spatial network), and others to design and execute the GeoSur Program. This program will, 
among  other  things,  help  expand  the  IABIN GeoSpatial Network  to  South America.   The 
GeoSur  Project  was  formally  presented  to  the  Council  at  its  Fifth Meeting  in  Uruguay.   
IABIN will  be  executing  a  budget  of  ca.  50K  for  technical  aspects  of  the GeoSur Program 
under its responsibility. 
 
As  part  of  the  execution  of  the GeoSur  Program,  a workshop will  be  held  from  July  30  – 
August 10, 2007, at the Center for Earth Resources Observation and Science (EROS) of the U.S. 
Geological Survey (USGS) located in Sioux Falls, South Dakota, USA.  The workshop is titled 
“South American Workshop  on New Geospatial  Technologies,  Establishment  of Web Map 
Services, Spatial Data Cataloguing, and Regional Data Integration,” and its principal objective 
is to support the implementation of spatial data dissemination mechanisms in South America 
for better decision‐making. 
 
In order to secure a broad participation of IABIN South American countries in the workshop, 
the  IABIN  Secretariat  and  the  GeoSur  Program  submitted  a  proposal  to  the  Professional 
Development Scholarship Program of  the OAS.   As a  result, 20  fellowships were secured  to 
cover  airfare  for  equal number  of  South American  technical personnel  to participate  in  the 
course described. 

• The  IABIN Secretariat worked with World Bank  IABIN project  team and Vincent Abreu  to 
prepare  and  submit  two  proposals  for  Internal  Competition  under  the  World  Bank’s 
Norwegian Trust Fund  for Environmentally & Socially Sustainable Development  (TFESSD, 
www.worldbank.org/tfessd),  which  were  approved.    These  proposals  are:  Developing 
Guidelines for Management of Environmental Information in World Bank and IADB projects 
(US$40K)  and  Integrating  Ecosystem  and  Species  Data  into  Disease  Forecasting  Models 
(200K). Work  is underway by  the World Bank  IABIN Project  team with  the support of  the 
Secretariat for the execution of these projects. 

• IABIN was  invited  by CABI  to  collaborate  on  drafting  a Request  for  a  Project  Preparation 
Grant (PPG) titled Mitigating the Threats of Invasive Alien Species in the Insular Caribbean, to 
be submitted to the GEF for funding.  The IABIN Secretariat jointly with the I3N Coordinator 
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and a  Jamaican  representative  took  the  lead on  revising  the proposal  to  include  those areas 
where IABIN could collaborate in developing the project.  A revised version of the PPG draft 
was submitted by IABIN to CABI, along with a support letter for this PPG addressed to GEF.  

• We  have  received  complementary  funds  from  the Andean Development Corporation  and 
other sources to partially pay for Secretariat staff attendance to meetings. 

 
7. Component 5:  Project Administration 
 

• Secretariat  Travel  Plan  has  been  kept  updated  reflecting  vision  of  Secretariat’s  role  and 
activities for next 12 months.  

• The PIP and Operational Manual have been updated and may be found on www.iabin.net. 
 
 
8. Achievement of Project Objectives 
 
8.1 Indicators 
 
At  the  Fifth  IABIN  Council  Meeting,  the  IABIN  Monitoring  and  Evaluation  Methodology  was 
approved by the Council and has replaced Annex 1 of the PIP.  
 
The following matrix (Table 7) shows the nine indicators approved by the World Bank and the IABIN 
Council and their measurements.  
 
 

Table 7. IABIN Indicator Measuring Matrix 
Indicator   Responsible  Baseline as of Dec 

2006 
Measurement on 1st 
Quarter 2007 

Measurement on 2nd 
Quarter 2007 

1. Increase of Visits to the portals of : 

IABIN  IABIN Secretariat  5,190 visits/month as 
of 9/05 

22,701 (7,567 
visits/month on average) 

22,701 (7,567 
visits/month on average) 

I3N  A. Grosse    10,141 (3,638 
visits/month on average) 
old website 

4,493 (1,498 visits/month 
on average) new website 
launched in April 

SSTN  E. Mata 
 

0    321  in  June, 2007 

ETN  V. Abreu 
 

0  Launched in March 2007  2, 097 (524 visits/month 
average) 

PTN   L. Adams  0     

PATN   E. Dalcin 
 

95 visits/month  208 visits/mo (average of 
Jan‐Apr visits) 

 

Catalog   M. Frame 
 

0     

2. Use of the decision‐
support tools 
available through 
IABIN increases 

IABIN Secretariat  0e    Nothing to measure yet 

3. TNs and Catalog 
websites established 
and integrated into 
IABIN Portal. 

IABIN Secretariat  0    All TNs have a portal 
but they are not yet 
integrated 

4. Data and metadata content increase in the IABIN Catalog and TNs increases: 

http://www.iabin.net/
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Total in IABIN  IABIN Secretariat      1,632 
I3N   A. Grosse 

 
0    1,632  

SSTN  E. Mata 
 

0    No data as yet 

ETN  V. Abreu  0    No data as yet 
PTN  L. Adams 

 
0    No data as yet 

PATN  E. Dalcin 
 

0    No data as yet 

Catalog    M. Frame 
 

0    No data as yet 

5. Number of people trained per year on data creation tools, data quality and use of tools developed by IABIN TNs 
 
I3N  A. Grosse      155 
SSTN   E. Mata  0    None yet 
ETN  V. Abreu  0    None yet 
PTN   L. Adams  0    None yet 
PATN  E. Dalcin  0    None yet 
Catalog   M. Frame  0    None yet 
6. At least three 
decision‐support tools 
available through 
IABIN  

 R. Huber  0  None developed by 
IABIN GEF project yet. 
Three tools were 
developed under the 
DGF project without 
accessing GEF funds: 
(species distribution 
model, anthropogenic 
stress map for Managua 
Lake, and the protected 
area decision support 
system),  

At its Fifth Meeting the 
Council decided to wait 
until after the Midterm 
Evaluation to proceed or 
not with the 
development of these 
tools 

7. Funding and other 
resources secured for 
continued and effective 
functioning of IABIN 

IABIN Secretariat 
 

0    $50,000 from CAF 
$15,000 from NBII 

8. New partnerships 
facilitated by IABIN 
involving access to 
biodiversity 
information within the 
Americas 

IABIN Secretariat  GBIF 
NBII 
CoK 

  TNC, IUCN, WCMC 
CABI, BirdLife, 
OBIS, ESRI, CCAD, 
CAF, Bar Code of Life, 
AAG, WWF 

9. Project is rated 
satisfactory or better by 
the World Bank and by 
the IABIN Council 

IEC       At the Fifth Council 
Meeting, the progress 
was rated satisfactory 
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9. Financial Status. 
 
In  general,  budget 
execution  has  been 
lagging  in  the  first 
semester of 2007, as 
compared to targets 
established  in  the 
2007  Annual 
Operating Plan.  
 
 
 
The level of execution in: (i) Component 1 was 42.76%, due to the rescheduling on implementation of 
activities by the Coordinating Institutions; (ii) Component 2 was 66.48%, due to the extension given to 
advertise  the call  for proposals  for  the Data Content Grants  for Pollinators and Protected Areas;  (iii) 
Component 4 and 5 was 85% and 92% respectively. The details on level of execution are in Table 8 and 
Table 10 below:  
 
Table 8. Level of Execution by IABIN Components (Period: January – June 2007) 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table  9  shows  the  funds  available  for  the  second  semester  of  2007  (July  ‐  December  2007),  as 
compared with the targets established in the Annual Operating Plan (AOP). 
 
Table 9. Funds available for the by IABIN Components  

 
 
 
 
 
 
 
 
 
 

Execution of Funds compared with Planned Semester and 2007 AOP

-
200,000
400,000
600,000
800,000

1,000,000

Interoperability and
Access to Data

Data Content Creation Sustainability of IABIN Project Administration

2007 AOP (Jan-Dec07) Planned (Jan-June07) Executed (Jan-June07)
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The following table shows the level of execution by components and subcomponents from the 
inception date on November 2004 through June 30, 2007, in comparison with the Project Appraisal 
document (PAD)  
 
Table 10. Execution of funds to June 30, 2007 by IABIN Component/Subcomponents  
 

$1,725,000 $591,620 34.30%

$260,000 $6,354 2.44%
$400,000 $224,754 56.19%
$250,000 $77,873 31.15%
$165,000 $29,738 18.02%
$180,000 $39,500 21.94%
$230,000 $95,400 41.48%
$240,000 $118,000 49.17%

$2,460,000 $246,227 10.01%

$260,000 $0 0.00%
$400,000 $14,625 3.66%
$400,000 $0 0.00%
$400,000 $0 0.00%
$315,000 $111,402 35.37%
$270,000 $0 0.00%
$175,000 $2,200 1.26%
$240,000 $118,000 49.17%

$500,000 $0 0.00%

$400,000 $0 0.00%

$100,000 $0 0.00%

$915,000 $436,530 47.71%

$455,000 $257,805 56.66%
1 Secretariat office $30,000 $8,729 29.10%
2 Secretariat travel $131,400 $66,585 50.67%
3 Director $273,600 $170,500 62.32%
4 Operating Expenses $20,000 $11,990 59.95%

$460,000 $178,725 38.85%
1 Specialized Consultancies $50,000 $0 0.00%
2 IABIN Council Meetings $195,000 $92,664 47.52%

3 IEC Technical Meetings $40,000 $19,091 47.73%

4 Communication tools, newsletters and brochures $50,000 $2,724 5.45%

5 Outreach Meetings and Events $125,000 $64,247 51.40%

$400,000 $187,882 46.97%

1 Operating Expenses $114,210 $67,862 59.42%
2  Consulting $237,790 $103,475 43.52%
3 Travel $48,000 $16,545 34.47%

$6,000,000 $1,462,259 24.37%

1 Value-added Proposals / Projects

Total 03 -- Inform. Products for Decision Making

Total 04 -- Sustainability of IABIN

Total  05 -- Project Administration

Specimens and Species Thematic Networks
Ecosystems Thematic Network

Components / Subcomponents / Activities
 Cumulative 

Expenses to June 
30, 2007 

 PAD: Life of 
Project 

 Level of Execution 
(Cumulative Expenses / 

PAD) 

IABIN Catalogue Service

Total 01 -- Interoperability and Access to Data

Invasive Species Content Program

Protected Area Content Program

Grand Total 

OAS

IABIN Secretariat

Invasive Species Thematic Network
Pollinators Thematic Network

Species Content Program

Data Content Manager

Pollinators Species Content Program

Protected Areas Thematic Network

Metadata Content Program
Specimen Content Program

Ecosystems Content Program

Thematic Networks Coordinator

Total 02 -- Data Content Creation

Partnerships and Communications

2 Outreach Training Workshops
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10. Other IABIN‐related Projects 
 
The Andes Amazon Protected Areas Database Project 
 
The Andes Amazon Protected Areas Database  is managed by  the  (RANPA‐ Red de Áreas Naturales 
Protegidas Amazónicas)  a  project  financed  by  the Gordon  and Betty  (GBMF)  and  executed  by  the 
Department  of  Sustainable Development  at  the Organization  of American  States  (OAS‐DSD).    The 
main goal of  this project  is  to develop an  information system  to keep a public online database with 
information about the status of the protected areas in the Andes – Amazon basin region. The database 
is designed as a national parks and protected areas management effectiveness tool for decision makers 
and investors/donors in conservation and represents the official version of the governmental agencies 
responsible for the administration of the areas in the 8 countries that share the Amazon basin.  
 
The  launch of  the Second International Workshop of Amazon Protected Areas on 10‐15 July, 2006  in 
Colombia  (Bogota,  Letica,  and   Amacayacu)  approved  the  expanded  104  field  database  that  is  in 
process of being filled out by the 8 Countries and will be launched at the Quito, Ecuador workshop in 
September, 2007 (See http://www.iabin.info/RANPA_SP/Servicios/basesdedatos.htm. )   
 
The  third  capacity  building  workshop  took  place  in  Venezuela  entitled  “Áreas  Protegidas 
Amazónicas” on  the March 14th, 2007.   Several speakers presented biological and park management 
effectiveness information. 
 
The  database  has  made  advancements  with  other  interoperable  tools  such  as  the  (i)  NASA‐JPL 
TerraLook and (ii) Fire Information for Resource Management System (FIRMS) of the Department of 
Geography, University of Maryland.   
 
  

http://www.iabin.info/RANPA_SP/Servicios/basesdedatos.htm

